


# CitiSense — SWPS University's activities, October 2026 – September 2029



**Key.** Solid bars and diamonds follow the Grant Agreement (Annex 1); lighter ones are SWPS's own proposed dates, to be agreed at the kick-off. White dots — the Steering Committee's six-monthly risk reviews. Red band — WP6 (M7–M24). Dashed line — M18 (March 2028): mid-term conference, first EC review, WP2 data and the ethics report. Academic work only; the research office handles finance and administration.

**Fixed points.** All four WP6 deliverables are due at M24 (30 September 2028): D6.2 and D6.3 from SWPS, D6.1 and D6.4 from CEU. As WP lead, SWPS answers for all four. WP2 survey design closes at M6, before WP6 starts.

**To resolve at the kick-off.** Whether SWPS leads WP6 alone or with CEU (Q1); who drafts which deliverable (Q2); which survey data T6.3 uses, since the WP2 survey covers neither Poland nor Hungary (Q5, Q6); SWPS's part in the Youth Labs, “Europe Next” and the national briefing (Q11, Q12). Q-numbers refer to the kick-off briefing.